COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 14/ 2020

ESTI MATE SUMVARY 12:19: 39
CONTI D: C20865- COMBO ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 20865- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 127.0 DAYS TI ME ALLOW 185 WORK DAYS
US 34 REPUBLI CAN RI VER BRI DGES PERCENT TIME:  68.65 ORI G TI ME ALLON 185 WORK DAYS
PRQJECT NO. BR0343- 040
US 34 D 28-S STRUCTURE REPLACEMVENT
NAME OF ROAD:
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 11/ 28/ 2020 DATE TIME STARTED 04/27/2020
14290 HI LLTOP RD. DATE LET 01/ 16/ 2020 DATE WORK BEGAN 04/ 27/ 2020
DATE AWARDED 01/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 06/2020 DATE ACCEPTED
L ONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 04/27/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2, 650, 486. 48 PARTI Cl PATI NG $  2,287,778.70 $ 141, 902. 68
AWARD PRQIECT AMT: $ 5,310, 755. 65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 86. 320 TOTAL EARNI NGS 2,287,778.70 141,902. 68
FUNDS AVAI LABLE: $ 362, 707. 78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,287,778.70 141, 902. 68
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 38, 050. 59 -181. 39
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,249,728. 11 141, 721. 29
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,249,728. 11 141, 721. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 141, 721. 29

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20865-BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY 20865

0005 202-00010 Renpval of Tree 1. 000 1. 000
EACH 0. 000 0. 00
1, 060. 00000 1. 000 1, 060. 00
0010 202-00090 Renoval of Delineator 12. 000 12. 000
EACH 0. 000 0. 00
8. 60000 12. 000 103. 20
0015 202-00200 Renoval of Sidewal k 295. 000 295. 000
Sy 0. 000 0. 00
20. 00000 295. 000 5, 900. 00
0020 202-00203 Renoval of Curb and Cutter 515. 000 515. 000
LF 0. 000 0. 00
9. 00000 515. 000 4,635.00
0025 202- 00206 Renoval of Concrete Curb Ranp 107. 000 107. 000
Sy 0. 000 0. 00
25. 00000 107. 000 2,675.00
0030 202-00210 Renoval of Concrete Pavenent 45. 000 45. 000
SY 0. 000 0. 00
55. 00000 45. 000 2,475.00
0035 202-00220  *Renpval of Asphalt Mat 3, 611. 000 2, 794. 000
SY 817. 000 3,880.75
4. 75000 3, 611. 000 17,152. 25
0040 202-00250 *Renobval of Pavenent Marking 680. 000 291. 000
SF 389. 000 1,167.00
3.00000 680. 000 2, 040. 00
0045 202-01000 Renopval of Fence 294. 000 294. 000
LF 0. 000 0. 00
4. 00000 294. 000 1,176. 00
0050 202-01130 Renoval of Guardrail Type 3 451. 000 451. 000
LF 0. 000 0. 00
4. 85000 451. 000 2,187.35
0055 202-01300 Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00

300. 00000 4. 000 1, 200. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20865- BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0060 202- 04002 Clean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0065 203-00050 Unsui tabl e Materi al 25. 000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
0070 203-00060 *Enmbanknment Material (Conplete In Place) 546. 000 546. 000
cY 0. 000 0. 00
55. 00000 546. 000 30, 030. 00
0075 203-01500 Bl adi ng 25. 000 2.000
HOUR 0. 000 0. 00
130. 00000 2.000 260. 00
0080 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0085 203-01597 Pot hol i ng 10. 000 3. 000
HOUR 0. 000 0. 00
250. 00000 3. 000 750. 00
0090 206-01781 Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0095 207-00205 Topsoi | 467. 000 0. 000
cY 0. 000 0. 00
8. 00000 0. 000 0. 00
0100 207-00210 St ockpi |l e Topsoi l 487. 000 487. 000
cY 0. 000 0. 00
5. 00000 487. 000 2,435.00
0105 207-00305 Wet | and Topsoi | 55. 000 0. 000
cY 0. 000 0. 00
20. 00000 0. 000 0. 00
0110 207-00310 St ockpi | e Wetl and Topsoi | 55. 000 28. 000
cY 0. 000 0. 00

16. 00000 28. 000 448. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20865- BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0115 208-00002 *Erosion Log Type 1 (12 Inch) 2, 331. 000 2, 331. 000
LF 0. 000 0. 00
6. 50000 2,331.000 15, 151. 50
0120 208-00023 *Erosion Log (Type 3)(12 Inch) 530. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0125 208-00035 *Aggr egat e Bag 120. 000 34. 000
LF 0. 000 0. 00
8. 00000 34.000 272.00
0130 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1.000
EACH 0. 000 0. 00
1, 180. 00000 1.000 1,180. 00
0135 208-00051 *StormDrain Inlet Protection (Type I) 9. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0140 208-00075 Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 0. 000 0. 00
5, 740. 00000 0. 000 0. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 25. 000 16. 000
HOUR 0. 000 0. 00
35. 00000 16. 000 560. 00
0150 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0.00
0155 208-00106 Sweepi ng (Sedi ment Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0160 208-00207 Erosi on Control Managenent 60. 000 27.000
DAY 4. 000 560. 00
140. 00000 31. 000 4,340.00
0165 210-00810 Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20865- BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0166 210-01000 Res Fence (MAY MCR) 52. 000 52. 000
LF 0. 000 0. 00
10. 00000 52. 000 520. 00
0170 211-03005 Dewat eri ng 0. 500 0. 500
LS 0. 000 0.00
96, 000. 00000 0.500 48, 000. 00
0175 212-00006 *Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0180 212-00028 *Seedi ng (Vetl ands) 0. 100 0. 000
ACRE 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0185 212-00032 *Soi | Conditioning 0. 900 0. 000
ACRE 0. 000 0. 00
3, 300. 00000 0. 000 0.00
0190 213-00003 *Mul ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
675. 00000 0. 000 0.00
0195 213-00061 *Mul ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
2.85000 0. 000 0.00
0196 213-00150 Bonded Fi ber Matrix (MAY MCR) 0. 400 0. 400
ACRE 0. 000 0. 00
6, 500. 00000 0. 400 2, 600. 00
0200 240-00010 Renoval of Nests 40. 000 10. 000
HOUR 0. 000 0. 00
85. 00000 10. 000 850. 00
0205 240- 00020 Net ting 0. 000 0. 000
5% 0. 000 0.00
6. 00000 0. 000 0.00
0210 240-00200 Bat House 1.000 0. 000
EACH 0. 000 0. 00

350. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20865- BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0215 304-06000 *Aggregate Base Course (Cl ass 6) 765. 100 765. 100
TON 0. 000 0. 00
42.00000 765. 100 32,134. 20
0220 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 117. 000 81. 220
TON 9. 000 2,970. 00
330. 00000 90. 220 29,772.60
0225 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 849. 090 0. 000
TON 742.890 101, 033. 04
136. 00000 742. 890 101, 033. 04
0230 412-00600 Concrete Pavenent (6 Inch) 56. 000 44.000
SY 0. 000 0. 00
260. 00000 44.000 11, 440. 00
0235 420-00112 Geotextile (Drainage) (Cass 1) 523. 000 368. 000
Sy 0. 000 0. 00
4.00000 368. 000 1,472.00
0240 506-00209 Riprap (9 Inch) 5. 000 0. 000
cY 0. 000 0. 00
205. 00000 0. 000 0. 00
0245 506-00212 Riprap (12 Inch) 266. 000 188. 000
cY 0. 000 0. 00
140. 00000 188. 000 26, 320. 00
0250 507-00400 *Bi tum nous Slope and Ditch Paving (Asphalt) 2.000 0. 000
TON 0. 000 0. 00
310. 00000 0. 000 0. 00
0255 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 275. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0260 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0265 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00

1, 500. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20865- BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0270 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0275 606- 02005 *End Anchorage (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0280 607-00005 End Post 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0285 607-01000 Fence Barbed Wre with Metal Posts 265. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0290 608-00000 Concrete Sidewal k 171. 000 171. 000
Sy 0. 000 0. 00
95. 00000 171. 000 16, 245. 00
0295 608-00010 Concrete Curb Ranp 427.000 427. 000
SY 0. 000 0. 00
190. 00000 427.000 81, 130. 00
0300 609-20010 Curb Type 2 (Section B) 99. 000 99. 000
LF 0. 000 0. 00
65. 00000 99. 000 6, 435. 00
0305 609-21020 Curb and CGutter Type 2 (Section I1-B) 184. 000 184. 000
LF 0. 000 0. 00
53. 00000 184. 000 9, 752. 00
0310 609-24004 CGutter Type 2 (4 Foot) 7.000 7.000
LF 0. 000 0. 00
43. 00000 7.000 301. 00
0315 609-60011 *Curb Type 6 (Section M 60. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0320 610-00020  Medi an Cover Material (Patterned Concrete) 124. 000 0. 000
SF 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20865- BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0325 612-00037 Del i neator (Flexible) (Flat Munted) 8. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0330 615-00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0331 621-00411 Str Tenp Acc Rd (Loc 1) (JUNE MCR) 1. 000 0. 750
LS 0. 000 0. 00
11, 590. 31000 0. 750 8,692.73
0335 621-00450 *Det our Pavemnent 2,727.000 2,182. 000
SY 0. 000 0. 00
95. 00000 2,182. 000 207, 290. 00
0340 624-20300 Det our Drainage Pipe (O ass 0) 130. 000 130. 000
LF 0. 000 0. 00
145. 00000 130. 000 18, 850. 00
0345 624-22012 12 Inch Drainage Pipe (Cass 2) 51. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0350 625-00000 *Construction Surveying 0. 500 0. 450
LS 0. 050 3, 000. 00
60, 000. 00000 0.500 30, 000. 00
0355 626- 00000 *Mobi | i zat i on 0. 500 0. 467
LS 0. 000 0. 00
514, 000. 00000 0. 467 240, 038. 00
0360 626-01114  *Public Information Managenent (Tier |V) 117. 500 103. 500
DAY 14. 000 966. 00
69. 00000 117. 500 8,107.50
0365 627-00008 *Modi fi ed Epoxy Pavenent Marking 9. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0370 627-00011 *Pavenent Marking Pai nt (\Waterborne) 41. 000 28. 000
GAL 13. 000 884. 00

68. 00000 41. 000 2,788.00



CONTI D:

ROADWAY 20865

CAT NO0200

0375 627-30405

0380

627-30410

0385

630- 00000

0390

630- 00007

0395

630- 00012

0400

630- 80001

0405

630- 80337

0410

630- 80341

0415

630- 80342

0420

630- 80355

0425 630-80360

C20865- COVBO
20865-BI D
BR0343- 040

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Barricade (Type 3 MC) (Tenporary)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

Si ze A)

Si ze B)

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
44. 000
SF
30. 00000
820. 000
SF
13. 00000
2, 014. 000
HOUR
26. 00000
60. 000
DAY
225. 00000
93. 000
DAY
900. 00000
12. 000
EACH
1, 000. 00000
6. 000
EACH
125. 00000
50. 000
EACH
65. 00000
27.000
EACH
250. 00000
2.000
EACH
9, 800. 00000
50. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 858. 000
156. 000
2,014. 000

47.500
6. 000
53. 500

54. 000
3. 000
57. 000

3. 600
0. 000
3. 600

1. 800
0. 000
1.800

45. 000
0. 000
45. 000

24.300
0. 000
24.300

0. 900
0. 000
0. 900

24.300
0. 000
24.300
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ESTI MATE RUN 12/ 14/ 2020

4, 056.

1, 350.

2, 700.

.00

.00

00

00

00

.00

.00

.00

.00

.00

.00

12:19: 39

AMOUNT

52, 364.

12, 037.

51, 300.

3, 600.

225.

2,925,

6, 075.

8, 820.

729.

.00

.00

00

50

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0430

0435

0440

0445

0450

0455

0460

0465

0470

0475

0480

630- 80363

630- 80364

630- 80367

630-80370

630- 80380

630- 80393

630- 80401

630- 85010

700- 70010

700-70012

700- 70016

C20865- COVBO
20865-BI D
BR0343- 040

| TEM
DESCRI PTI ON

ROADWAY 20865

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Barrier (Tenporary)

*Traffic Cone

*Stackabl e Vertical Panels

Del i neator (Type |) (Tenporary)

*| mpact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
35. 00000
20. 000
EACH
40. 00000
2.000
EACH
1, 600. 00000
1, 618. 000
LF
32. 00000
100. 000
EACH
9. 00000
52. 000
EACH
11. 00000
10. 000
EACH
32. 00000
4. 000
EACH
8, 000. 00000
34, 067. 890
FA
1. 00000
4, 230. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 600
0. 000
3. 600

9. 000
0. 000
9. 000

0. 900
0. 000
0. 900

1, 456. 200
0. 000
1, 456. 200

78.300
0. 000
78.300

46. 800
0. 000
46. 800

0. 000
0. 000
0. 000

3. 600
0. 000
3. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:19: 39

AMOUNT

126.

360.

1, 440.

46, 598

704.

514.

28, 800

00

00

00

40

70

80

.00

00

.00

.00

.00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20865- BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0485 700-70019 F/ A Asphalt Cement Cost Adj ustnent 16, 650. 000 0. 000
F A -467. 310 -467. 31
1. 00000 -467.310 -467. 31
0490 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70111  Project First Program 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-70220 F/ A Phone Service 1, 350. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70380 F/ A Erosion Control 1, 250. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 1,582,452.44$ 122,099.48 $ 1, 220, 953. 46
CAT NO0300 D-28-W

0510 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
75, 000. 00000 1. 000 75, 000. 00
0515 206-00000  Structure Excavation 575. 000 575. 000
(&% 0. 000 0. 00
15. 00000 575. 000 8, 625. 00
0520 206-00100 Structure Backfill (Cdass 1) 550. 000 550. 000
cY 0. 000 0.00
64. 00000 550. 000 35, 200. 00
0525 206- 00200 Structure Backfill (C ass 2) 135. 000 135. 000
(&% 0. 000 0. 00
9. 00000 135. 000 1, 215. 00
0530 206- 00360 Mechani cal Rei nforcement of Soil 550. 000 550. 000
cY 0. 000 0.00

13. 00000 550. 000 7, 150. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20865- BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-28-W

0535 403-34751 *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 115. 000 0. 000
TON 106. 200 14, 443. 20
136. 00000 106. 200 14, 443. 20
0540 408-01100 Joi nt Seal ant 160. 000 0. 000
LF 160. 000 4, 000. 00
25. 00000 160. 000 4, 000. 00
0545 502-00460 Pile Tip 12. 000 12. 000
EACH 0. 000 0.00
250. 00000 12. 000 3, 000. 00
0550 502-00500 Conpl ete Joint Penetration (CIJP) Splice 12. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0551 502-02010 Dynanic Pile Test (JULY MR) 2.000 2.000
EACH 0. 000 0.00
3, 423. 52000 2.000 6,847.04
0555 502-11274 *Steel Piling (HP 12x74) 574. 000 574.000
LF 0. 000 0. 00
90. 00000 574. 000 51, 660. 00
0560 503-00054  *Drilled Shaft (54 Inch) 106. 000 106. 000
LF 0. 000 0.00
750. 00000 106. 000 79, 500. 00
0565 503-00310 *Crosshol e Soni c Loggi ng Testing 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0570 515-00120 *\Wat er proof i ng (Menbrane) 692. 000 692. 000
Sy 0. 000 0.00
16. 00000 692. 000 11, 072.00
0575 515-00400 *Concrete Seal er 180. 000 180. 000
SY 0. 000 0. 00
16. 00000 180. 000 2, 880. 00
0580 601-03040 *Concrete Class D (Bridge) 327.000 327.000
cy 0. 000 0.00

850. 00000 327.000 277, 950. 00
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PCN: 20865- BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-28-W

0585 602-00020 *Reinforcing Steel (Epoxy Coated) 62, 970. 000 62, 970. 000
LB 0. 000 0. 00
1.10000 62, 970. 000 69, 267. 00
0590 606-11030 *Bridge Rail Type 10M 312. 000 312. 000
LF 0. 000 0. 00
165. 00000 312. 000 51, 480. 00
0595 613-00200 2 Inch Electrical Conduit 396. 000 316. 000
LF 80. 000 1, 360. 00
17. 00000 396. 000 6, 732. 00
0600 618-06036 *Prestressed Concrete Slab (Depth G eater Than 13 4,524.000 4,524. 000
I nches
) SF 0. 000 0. 00
71. 00000 4,524.000 321, 204. 00
0600 MATERI AL ALLOWANCE Prestressed Concrete (Depth G eater 0. 000
than 13in )
SF 0. 000 0.00
42.49000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,031,034.04$ 19,803.20% 1,029, 825. 24
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0605 620- 00002 Field Ofice (Cass 2) 0. 500 0.500
EACH 0. 000 0. 00
40, 000. 00000 0. 500 20, 000. 00
0610 620-00012 Field Laboratory (C ass 2) 0. 500 0. 500
EACH 0. 000 0. 00
29, 000. 00000 0. 500 14, 500. 00
0615 620- 00020 Sanitary Facility 0. 500 0.500
EACH 0. 000 0. 00
5, 000. 00000 0. 500 2, 500. 00
CAT 0400 CURRENT AMT $ 37,000.00 % 0.00% 37, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,650, 486.48 % 141,902.68$ 2, 287,778.70



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 14/ 2020

ESTI MATE SUMVARY 12:19: 39
CONTI D C20865- COMBO ESTI MATE NO. 0008 PROG SPEC YR: 2005
PCN: 22963- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 127.0 DAYS TIVE ALLOW 185 WORK DAYS
US 34 REPUBLI CAN RI VER BRI DGES PERCENT TIME:  68.65 ORI G TIME ALLOW 185 WORK DAYS
PROJECT NO. FBR0343- 043
US 34 D-28-P STRUCTURE REPLACENMENT
NAMVE OF ROAD:
PROJECT COUNTI ES: YUVA
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 11/ 28/ 2020 DATE TI ME STARTED 04/27/2020
14290 H LLTOP RD. DATE LET 01/ 16/ 2020 DATE WORK BEGAN 04/ 27/ 2020
DATE AWARDED 01/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 06/2020 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 04/27/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 2,977, 735. 48 PARTI Cl PATI NG $ 37, 000. 00 $ 0.00
AWARD PRQJECT AMI:  $ 5,310, 755. 65 NON- PARTI Cl PATI NG 2,442,373.01 136, 068. 31
PERCENT COVPLETE: 83.26% TOTAL EARNI NGS 2,479, 373.01 136, 068. 31
FUNDS AVAI LABLE: $ 498,362. 47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,479, 373.01 136, 068. 31
TOTAL CLAI MS: $ 0.00 RETAI NAGE -41,610.74 181. 39
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,437,762.27 136, 249. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,437,762.27 136, 249. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 136, 249. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0006

0010

0015

0020

0025

0030

0035

0040

0045

0050

202- 00010

202- 00035

202- 00090

202- 00155

202- 00200

202- 00220

202- 00250

202- 00810

202-01130

202- 01300

202- 04002

C20865- COVBO
22963- Bl D
FBR0343- 043

| TEM
DESCRI PTI ON

ROADWAY 22963

Renoval of Tree

Rem Pi pe MAY MCR

of Delineator

Renoval

of Wal

Renoval

of Sidewal k

Renoval

*Reroval

of Asphalt Mat

*Renoval of Pavenent Marking

Renoval

of Ground Sign

Renoval of Guardrail Type 3

Renoval

of End Anchorage

Clean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
EACH
1, 060. 00000
100. 000
LF
22. 69000
10. 000
EACH
8. 60000
77. 000
LF
100. 00000
390. 000
5%
20. 00000
2, 983. 000
sy
4. 75000
800. 000
SF
3. 00000
5. 000
EACH
125. 00000
313. 000
LF
4. 85000
4.000
EACH
300. 00000
1. 000
EACH

2, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

100. 000
0. 000
100. 000

10. 000
0. 000
10. 000

77.000
0. 000
77.000

390. 000
0. 000
390. 000

2,983. 000
0. 000
2,983. 000

372.000
360. 000
732.000

5. 000
0. 000
5. 000

313. 000
0. 000
313. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 12/ 14/ 2020

1, 080.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

12:19: 39

AMOUNT

10, 600

2,269

86.

7,700

7,800

14,169

2,196

625.

1, 518.

1, 200.

00

00

00

00

00

25

00

00

05

00

.00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22963-BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0055 203-00050  Unsuitable Material 212. 000 212.000
cY 0. 000 0. 00
100. 00000 212. 000 21, 200. 00
0060 203-00060  *Enbanknment Material (Conplete In Place) 1, 294. 000 1,294. 000
cY 0. 000 0. 00
55. 00000 1, 294. 000 71, 170. 00
0065 203-01500 Bl ading 25. 000 3.000
HOUR 0. 000 0. 00
130. 00000 3. 000 390. 00
0070 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0075 203-01597 Pot hol i ng 10. 000 2.000
HOUR 0. 000 0. 00
250. 00000 2.000 500. 00
0080 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
28, 000. 00000 1.000 28, 000. 00
0085 207-00205  Topsoil 438. 000 0. 000
cY 0. 000 0. 00
8. 00000 0. 000 0. 00
0090 207-00210 St ockpi l e Topsoi | 455. 000 455. 000
cY 0. 000 0. 00
5. 00000 455. 000 2,275.00
0095 208-00002 *Erosion Log Type 1 (12 Inch) 1, 125. 000 893. 000
LF 0. 000 0. 00
6. 50000 893. 000 5, 804. 50
0100 208-00023 *Erosion Log (Type 3)(12 Inch) 1, 189. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0105 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00

1, 180. 00000 1. 000 1, 180. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22963-BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0110 208-00075 Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 0. 000 0. 00
5, 740. 00000 0. 000 0. 00
0115 208-00103 Renoval and Di sposal of Sedinment (Labor) 25. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0120 208-00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi ment Renoval ) 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0130 208-00207  Erosion Control Managenent 60. 000 27.000
DAY 4.000 560. 00
140. 00000 31. 000 4, 340. 00
0135 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0140 211-03005 Dewatering 0. 500 0.500
LS 0. 000 0. 00
96, 000. 00000 0.500 48, 000. 00
0145 212-00006 *Seeding (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0150 212-00028  *Seeding (Wetl ands) 0.100 0. 000
ACRE 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0160 213-00003  *Milching (Wed Free) 1. 100 0. 000
ACRE 0. 000 0. 00

675. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY 22963

CAT NO0200

0165 213-00061

0166

213- 00150

0170

240- 00010

0175

240- 00020

0180

240- 00200

0185

304- 06000

0190

403- 00720

0195

403- 34751

0200

420-00112

0205

506- 00209

0210 506-00212

C20865- COVBO

FBR0343- 043

22963-BID

| TEM
DESCRI PTI ON

*Mil ch Tackifier

Bonded Fi ber Matrix (MAY MCR)

of Nests

Renoval

Netting

Bat House

*Aggregat e Base Course (O ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

* Hot

M x Asphal t

(Grading SX) (75) (PG 64-28)

Geotextile (Drainage) (Cass 1)

Ri prap (9 Inch)

Riprap (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
LB
2. 85000
0. 400
ACRE
6, 500. 00000
1. 000
HOUR
85. 00000
0. 000
sy
6. 00000
1. 000
EACH
350. 00000
996. 830
TON
42. 00000
50. 000
TON
330. 00000
854. 730
TON
136. 00000
1, 446. 000
sy
4. 00000
11. 000
cy
205. 00000
697. 000
cy

140. 00000

QrY TH'S PERI OD
QTY TO DATE

32.
15.
47.

716.
716.

1, 230.
. 000
1, 230.

)

488.
. 000
488.

. 000
. 000
. 000

. 400
. 000
. 400

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 830
. 000
. 830

050
000
050

000
720
720

000

000

000
000

. 000

000

000

Page 5

ESTI MATE RUN 12/ 14/ 2020

4, 950.

97, 473.

.00

.00

.00

.00

.00

.00

00

92

.00

.00

.00

12:19: 39

AMOUNT

2, 600.

41, 866.

15, 526.

97, 473.

4, 920.

68, 320.

.00

00

.00

.00

.00

86

50

92

00

.00

00



CONTI D:

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

506- 00412

507- 00400

606- 00302

606- 01370

606- 02005

608- 00000

609- 24004

609- 60011

612-00037

614- 00012

614-01512

C20865- COVBO

22963-BID
FBR0343- 043

| TEM
DESCRI PTI ON

ROADWAY 22963

Soi |

Ri prap (12 Inch)

*Bi tum nous Sl ope and Ditch Paving (Asphalt)

*Quardrail

Guardrai |

Type 3 (31 Inch M dwest

*Transition Type 3G

*End Anchorage (Fl ared)

Concrete Sidewal k

Gutter Type 2 (4 Foot)

*Curb Type 6 (Section M

Del i neator (Flexible) (Flat Munted)

Si gn Panel

(Cass Il)

Steel Sign Support (2-1nch Round)(Post)

System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
104. 000
cy
120. 00000
4. 000
TON
310. 00000
113. 000
LF
31. 00000
4. 000
EACH
2, 300. 00000
4. 000
EACH
2, 900. 00000
231. 000
sy
95. 00000
100. 000
LF
43. 00000
120. 000
LF
36. 00000
8. 000
EACH
125. 00000
28. 000
SF
45. 00000
57.000
LF

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

80. 000
0. 000
80. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 12/ 14/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:19: 39

AMOUNT

9, 600.

10, 545.

00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22963-BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0270 614-01522 Steel Sign Support (2-1nch Round)(Socket) 5. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0275 615-00030 Enbanknent Protector Type 3 4.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0280 621-00450  *Detour Pavenent 2,807. 000 2, 246. 000
Sy 0. 000 0. 00
95. 00000 2,246. 000 213, 370. 00
0285 624-20300 Det our Drainage Pipe (C ass 0) 170. 000 170. 000
LF 0. 000 0. 00
145. 00000 170. 000 24, 650. 00
0290 624-22012 12 Inch Drainage Pipe (C ass 2) 112. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0295 625-00000 *Construction Surveying 0. 500 0. 450
LS 0. 050 3, 000. 00
60, 000. 00000 0.500 30, 000. 00
0300 626-00000  *Mbbilization 0.500 0. 467
LS 0. 000 0. 00
514, 000. 00000 0. 467 240, 038. 00
0305 626-01114  *Public Information Managenent (Tier V) 117. 500 103. 500
DAY 14. 000 966. 00
69. 00000 117. 500 8,107.50
0310 627-00008 *Modified Epoxy Pavenent Marking 12. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0315 627-00011 *Pavenment Marking Paint (\Waterborne) 50. 000 30. 000
GAL 14. 000 952. 00
68. 00000 44. 000 2,992. 00
0320 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 60. 000 0. 000
Li ne
) SF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22963-BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0325 630-00000  *Flagging 1, 750. 000 1, 523. 750
HOUR 95. 000 2,470.00
26. 00000 1, 618. 750 42,087. 50
0330 630- 00007 *Traffic Control Inspection 60. 000 51. 000
DAY 7.000 1, 575. 00
225. 00000 58. 000 13, 050. 00
0335 630-00012 *Traffic Control Management 92. 000 44.000
DAY 2.000 1, 800. 00
900. 00000 46. 000 41, 400. 00
0340 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 3. 600
EACH 0. 000 0. 00
1, 000. 00000 3. 600 3, 600. 00
0345 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 1. 800
EACH 0. 000 0. 00
125. 00000 1.800 225.00
0350 630-80341  *Construction Traffic Sign (Panel Size A) 38. 000 34. 200
EACH 0. 000 0. 00
65. 00000 34. 200 2,223.00
0355 630-80342  *Construction Traffic Sign (Panel Size B) 17. 000 15. 300
EACH 0. 000 0.00
250. 00000 15. 300 3,825.00
0360 630-80355 *Portabl e Message Sign Panel 3.000 0. 900
EACH 0. 000 0. 00
9, 800. 00000 0. 900 8, 820. 00
0365 630-80360  *Drum Channel i zi ng Device 50. 000 27.000
EACH 0. 000 0. 00
30. 00000 27.000 810. 00
0370 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 3. 600
EACH 0. 000 0. 00
35. 00000 3. 600 126. 00
0375 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 20. 000 14. 400
EACH 0. 000 0.00

40. 00000 14. 400 576. 00



CONTI D:

ROADWAY 22963

CAT NO0200

0380 630-80367

0385 630-80370

0390 630-80380

0395 630-80393

0400 630-80401

0405 630-85010

0410 700-70010

0415 700-70012

0420 700-70016

0425 700-70019

0430 700-70023

C20865- COVBO

22963-BID
FBR0343- 043

| TEM
DESCRI PTI ON

*Portable Traffic Speed Monitor

Barrier (Tenporary)

*Traffic Cone

*Stackabl e Vertical Panels

Del i neator (Type |) (Tenporary)

*| nmpact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 600. 00000
2, 095. 000
LF
32. 00000
100. 000
EACH
9. 00000
16. 000
EACH
11. 00000
10. 000
EACH
32. 00000
6. 000
EACH
8, 000. 00000
107, 081. 000
FA
1. 00000
5, 170. 000
FA
1. 00000
0. 000
FA
1. 00000
20, 350. 000
FA
1. 00000
6, 400. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.900
0. 000
0. 900

1, 413. 900
0. 000
1,413. 900

37.800
0. 000
37.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 400
0. 000
5. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
-453. 890
-453. 890

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 12/ 14/ 2020

-453.

.00

.00

.00

.00

.00

.00

.00

.00

.00

89

.00

12:19: 39

AMOUNT

1, 440.

45, 244,

340.

43, 200.

-453.

00

80

20

.00

.00

00

.00

.00

.00

89

.00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22963-BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0008 12:19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0435 700-70111  Project First Program 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70220 F/ A Phone Service 1, 650. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70380 F/ A Erosion Control 1, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 1,703,849.94$ 114,373.03$ 1, 207, 546. 19
CAT NO0300 D-28-V

0450 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
75, 000. 00000 1. 000 75, 000. 00
0455 206- 00000 Structure Excavation 1, 010. 000 1, 010. 000
(&% 0. 000 0. 00
15. 00000 1, 010. 000 15, 150. 00
0460 206-00100 Structure Backfill (COass 1) 670. 000 670. 000
cY 0. 000 0.00
64. 00000 670. 000 42, 880. 00
0465 206- 00200 Structure Backfill (C ass 2) 105. 000 105. 000
(&% 0. 000 0. 00
9. 00000 105. 000 945. 00
0470 206- 00360 Mechani cal Rei nforcement of Soil 670. 000 670. 000
cY 0. 000 0.00
13. 00000 670. 000 8, 710. 00
0475 403-34751  *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 123. 000 0. 000
TON 107. 980 14, 685. 28
136. 00000 107. 980 14, 685. 28
0480 408-01100 Joi nt Seal ant 226. 000 0. 000
LF 226. 000 5, 650. 00

25. 00000 226. 000 5, 650. 00



CONTI D:

CAT NO0300

0485 502- 00460

0490

502- 00500

0491

502- 02010

0495

502-11274

0500

503- 00054

0505

503- 00310

0510

515-00120

0515

515- 00400

0520

601- 03040

0525

602- 00020

0530 606-11030

D-28-V

C20865- COMBO
22963-BI D
FBR0343- 043
| TEM
DESCRI PTI ON
Pile Tip

Conpl ete Joi nt

Penetration (CIP) Splice

Dynamc Pile Test (JULY MCR)

* St eel

Piling (HP 12x74)

*Drilled Shaft

(54 Inch)

*Crosshol e Soni ¢ Loggi ng Testing

*\Wat er proof i ng (Menbrane)

*Concrete Seal er

*Concrete C ass D (Bridge)

*Rei nforcing Steel

(Epoxy Coat ed)

*Bridge Rail Type 10M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16. 000
EACH
250. 00000
16. 000
EACH
1. 00000
2.000
EACH
3, 423. 52000
702. 000
LF
90. 00000
120. 000
LF
750. 00000
3. 000
EACH
1, 300. 00000
749. 000
sy
16. 00000
186. 000
%
16. 00000
436. 400
cy
850. 00000
94, 055. 000
LB
1. 10000
337. 000
LF

165. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

702. 000
0. 000
702. 000

120. 000
0. 000
120. 000

3. 000
0. 000
3. 000

749. 000
0. 000
749. 000

186. 000
0. 000
186. 000

436. 400
0. 000
436. 400

94, 055. 000
0. 000
94, 055. 000

337.000
0. 000
337.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:19: 39

AMOUNT

4, 000.

6, 847.

63, 180.

90, 000.

3, 900.

11, 984.

2,976.

370, 940.

103, 460.

55, 605.

00

.00

04

00

00

00

00

00

00

50

00



CONTI D: C20865- COVBO

PCN: 22963-BI D

PRQJECT FBR0343- 043

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 D-28-V

0535 613-00200 2 Inch Electrical Conduit

0540 618-06036
I nches)

CAT NO0400

0545 620- 00002 Field Ofice (Oass 2)

0550 620-00012

Field Laboratory (Cl ass 2)

0555 620-00020 Sanitary Facility

*Prestressed Concrete Slab (Depth Greater Than 13

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 12/ 14/ 2020

ESTI MATE NO. 0008 12:19: 39
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
414.000 334. 000
LF 80. 000 1, 360. 00
17. 00000 414.000 7,038. 00
4, 956. 000 4, 956. 000
SF 0. 000 0. 00
71. 00000 4, 956. 000 351, 876. 00
CAT 0300  CURRENT AMI $ 1,236,885.54$  21,695.28$ 1,234, 826. 82
0. 500 0. 500
EACH 0. 000 0. 00
40, 000. 00000 0. 500 20, 000. 00
0. 500 0. 500
EACH 0. 000 0. 00
29, 000. 00000 0. 500 14, 500. 00
0. 500 0. 500
EACH 0. 000 0. 00
5, 000. 00000 0. 500 2,500. 00
CAT 0400  CURRENT AMT $ 37, 000.00 $ 0.00$  37,000.00

PRQJECT TOTAL CURRENT AMI $

2,977,735.48 % 136, 068. 31 $ 2,479, 373.01



